_...:;:- DIALYSIS CARE CENTER, LLC
332 15786 S. Bell Road

5 K DI ALYSIS CARE Homer Glen, IL 60491
353 CENTER PH: 708-645-1000

. Care. Convenience. freedom. FAX: 931-484-4701
November 15, 2017

VIA Federal Express R E c E E v E D
Michael Constantino :

Illinois Health Facilities and Services Review Board NOV 16 2017

525 West Jefferson Street, 2™ floor HEA

Springfield, lllinois, 62761 SERV CgHgéﬁréwgg :RD

Attn: Michael Constantino
Re: Annual Progress Report - Dialysis Care Center Oak Lawn project #16-020
Dear Mr. Constantino:

Pursuant to section 1130.760 of the llinois Health Facilities and Services Review Board (“HFSRB") rules, |
am writing on behalf of Dialysis Care Center and Dialysis Care Center Oak Lawn (the permit holder) to
submit the annual progress report. Asyou are aware, on October 25, 2016, HFSRB approved the permit
holders’ certificate of need application for the establishment of Dialysis Care Center Oak Lawn. Pursuant
to section 1130.760, the Permit Holders submit the following information regarding the progress of the
Project Permit #16-020.

1. Status of Project

The construction has been fully completed. The certificate of occupancy was issued by City of Oak
Lawn. The facility is scheduled to treat its first patient before the end of November and will request
for Medicare certification survey.

2. Costsincurred to date

To date, the Permit Holders have incurred $670,830.00 in project costs. Please find spreadsheet
with project costs expended to date.




Dialysis Care Center Oak Lawn

COST INCURRED TO DATE

PROJECT COSTS APPROVED EXPENDED
Modernization Contracts S 120,000.00 $ 120,000.00
Contingencies S 10,000.00 | S -
Moveable or other equipment S 350,000.00 $ 268,830.00
Fair market value of lease and
equipment S 282,000.00 $282,000.00
Estimated Total Project Cost $ 762,000.00 | $670,830.00

3. Sources of Funds

The project will be funded with $762,000.00 in cash and cash equivalents.

4. Anticipated Completion Date

The anticipated completion date for the project is February 28, 2018.

Please do not hesitate to contact me if you need any additional information or have any questions

regarding the status of this project.

Asim M. Shazzad
Chief Operating Officer
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